

Neighbourhood Project – Youth Focus Timeline

Aug. – Oct. 2017	Partnership development
Oct. 2017	Release RFP
Nov. 2017	Artist selection (short-list and interview)
Dec. 2017	Preliminary research Artist works with organization to define project
Jan. – Apr. 2018	Artist works with youth to further define project Project creation
May 2018	Present project / installation Timed with National Youth Week

Local Artist Mural Project Timeline

Sept. 2017	Release Request for Proposals (artist call) Assemble community jury
Oct.- Nov. 2017	Professional development workshop(s) One-on-one application assistance
Dec. 2017	RFP responses due Jury selects winning artists
Jan. – May 2018	One-on-one mentorship Mural production
June 2018	Mural installation Video production & launch

Park Marker Project Timeline

Sept. – Oct. 2017	Program development
	Site selection
Nov. – Dec. 2017	Release Request for Proposals
	Professional development workshop(s)
	One-on-one application assistance
Jan. 2018	RFP responses due
	Jury selects winning artists
Feb. – Mar. 2018	Detailed design phase
	Artist paired with fabricator / mentor
Apr. – Jul. 2018	Artwork fabrication
Aug. 2018	Artwork installation
	Video production & launch