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Scoped Re-examination of the Adopted Official Plan 

Proposed Terms of Reference 

1.  Purpose of the Terms of Reference 

This terms of reference details the scope of work to be completed as part of the scoped re-

examination of the downtown policies in the adopted Official Plan, with a focus on matters related to 

height and density. The re-evaluation will result in proposed modifications to the Official Plan policies 

to be provided to the Region of Halton for approval. The Terms of Reference clarify the roles and 

responsibilities of the Lead Consultant/Consultant Team and the City Official Plan Re-examination 

team. 

2. Background 

In April 2018, Burlington City Council adopted the new Official Plan. The new Official Plan was based on 

detailed studies, analysis and public consultation. Background on the various studies and staff reports 

that supported the Official Plan can be found at www.burlington.ca/newop. 

The new Official Plan also included a new downtown precinct plan and associated Official Plan level 

policies. Additional detailed work on the Area Specific Plan (ASP) completed as part of the Mobility 

Hubs Study, including detailed studies, has been partially completed to date.  The Mobility Hubs Study 

included ASPs for the three GO Station Mobility Hubs and the Downtown.  The work focused on a 

planning horizon well beyond 2031 and 2041.  This planning horizon acknowledges that planning 

through redevelopment is complex and requires the establishment of a vision that supports the urban 

structure and the growth framework while acknowledging that this work will be refined over time 

through the Regional Official Plan Review as well as successive reviews of the Official Plan and 

potentially the area specific plans.  

In February of 2019 Council provided a staff direction to re-examine the policies of the adopted Official 

Plan: 

Direct the Director of City Building to immediately commence a process to re-examine the 

policies of the Official Plan adopted April 26, 2018 in their entirety related to matters of height 

and intensity and conformity with provincial density targets. 

A Council workshop was held on March 18, 2019 to obtain further Council feedback on this direction, 

which has resulted in the scope of work identified in this terms of reference. 

http://www.burlington.ca/newop
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On March 5, 2019, Burlington City Council voted in favour of a staff report recommending an interim 
control bylaw (ICBL). The ICBL temporarily restricts the development of lands within a study area for a 
period of one year, with a maximum extension of a second year. 

The lands in the ICBL study area approved by City Council include the Downtown Urban Growth Centre 
(UGC) and lands in proximity to the Burlington GO Station.  

During the one-year “freeze” on development in the study area, the City will complete a land-use 
study to: 

 Assess the role and function of the downtown bus terminal and the Burlington GO station on 
Fairview Street as Major Transit Station Areas 

 Examine the planning structure, land use mix and intensity for the lands identified in the study 
area 

 Update the Official Plan and Zoning bylaw regulations as needed for the lands identified in the 
study area. 

While this work will be undertaken as part of a separate study and process, this terms of reference has 

been written with the understanding that findings from the ICBL study will have impacts on the scoped 

re-examination of the downtown policies. 

3. Project Expectations 

The proposed downtown precinct plan and Official Plan policies must conform with the Regional 

Official Plan and Provincial Plans, to a planning horizon of 2031. 

The process must be supported by public, agency and stakeholder consultation and engagement. 

The project must be completed by March of 2020. This is in order to ensure the new policies are 

approved prior to the approval of the Region’s new Official Plan, and in order to align this scope of 

work with the study being completed as part of the interim control bylaw, which is also scheduled for 

completion by March 2020.The findings of the Interim Control Bylaw Land Use Study may have impacts 

on the downtown plan and must be integrated into this process accordingly. 

The proposed precinct plan and policies must be defensible. The consultant will be responsible for 

providing expert testimony required at the Local Planning Appeals Tribunal or other tribunals, if 

appeals are received related to the new precinct plan as part of the adopted Official Plan, including 

testimony on the process, technical studies and Official Plan policies. 

 

 

https://www.burlington.ca/en/services-for-you/resources/Planning_and_Development/ICBL/Report-PB-36-19_Planning-and-Development-Committee_Mar05_2019-1.pdf
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4. Project Risks 

Issue Probability Consequence Mitigation Risk after 
mitigation 

Changes to 
Provincial 
Planning 
policy, 
legislation, 
or 
regulations 

Active High This project is likely to be affected 
by potentially significant changes 
to the Provincial Planning 
framework.  The likelihood of this 
impact is high, and the impact of 
any change is also expected to be 
high.  To mitigate for this risk staff 
will be prepared to assess 
changes to legislation, Provincial 
Plans, Policy Statements and any 
associated regulations and report 
back to Council with impact to the 
scope, timing and resources 
required to complete the work. 

High 

Lack of buy 
in of 
stakeholder 
community 
to 
engagement 
plan 

Possible High The engagement and 
communication plan will be 
developed to build a mutual 
understanding of goals of the 
project and to establish buy in on 
the scope and approach to 
engagement and the expected 
outcomes of the work among 
Council and all stakeholders. 

High 

City or 
Agency Input 
and 
Engagement 
Delays or 
Issues 

Unlikely High Given that the technical work 
requiring buy in and collaboration 
has been underway for over 18 
months it is expected that most 
major points of contention have 
been addressed. 

Medium 

Pressure to 
add 
additional 
scope to the 
project 

Possible Medium The inflation of the scope of work 
will be managed by establishing 
decision making protocols for the 
consideration of any additional 
work that relies on the Project 
Steering Committee.  These 
protocols will include direction to 
report directly to Council in cases 
where a significant new element 
is identified. 
 

Medium 
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Issue Probability Consequence Mitigation Risk after 
mitigation 

Goals and 
agreed to 
measures for 
success shift 
across the 
project 

Likely Medium The project terms of reference 
and the engagement and 
communication plan give clarity 
on the expectations for decision 
makers.  The project team will 
develop mechanisms to 
continually communicate agreed 
to goals and measures for success 
throughout the process. 

Medium 

Delay of 
other related 
processes 
including the 
Interim 
Control By-
Law 

Possible Medium The Manager of Policy and 
Research will be responsible for 
acting as a support and 
coordinator among the various 
projects and will maintain open 
dialog among project teams. 

Low 

Resolution of 
non-
conformity 
issues prior 
to the 
completion 
of the 
project work. 

Possible Low The Manager of Policy and 
Research will work with Regional 
staff to incorporate the updated 
policies for the Downtown Urban 
Centre into the draft decision. 
The Region is aware of the work 
being proposed and will be 
updated regularly on the project.  

Low 

Staff 
turnover or 
changes in 
Consulting 
team 

Possible Medium The Manager of Policy and 
Research will work with the 
Project Team in the case of 
significant human resource 
challenges within the staff team 
or the consulting team.   

Low 

 

5. Project Stages and Requirements 

There are five key stages in this project, as identified in the chart below. They include: 

1. Review background material  

2. Preliminary Work 

a. Develop public engagement plan 

b. Update supporting technical studies  

c. Develop land use scenarios  
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3. Conduct public, agency and stakeholder engagement 

4. Select preferred scenario and policy formulation 

5. Present modified Official Plan policies 

The diagram below provides general details of project timing and alignment with other initiatives 

including the Region of Halton’s Approval Process related to the Adopted Official Plan and the City’s 

Interim Control By-Law Study.  This diagram does not include specific details related to engagement 

and communication as these will depend upon the detailed engagement and communications plan to 

be developed in Stage 2.  

 

 

The key tasks and deliverables for each stage are described in the table below. 

Stage 1: Review background  
 
 Estimated Timeframe: May and June 2019 
 

Background: 
1. Review the existing Official Plan, adopted Official Plan downtown policies, Downtown 

Urban Design Guidelines, Tall Building Design Guidelines, and Mid-rise Design 
Guidelines. 
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2. Review all background work that has been completed to date on the Downtown Area 
Specific Plan. 

3. Review all applicable provincial and regional policies. 
4. Prepare an information memo for public release which states the context of the scoped 

re-examination of the Downtown Urban Centre policies including what can and what 
cannot be considered through this work. This memo will be used to orient stakeholders 
to the project and will be used throughout the project to ensure alignment with project 
goals. This memo will be approximately 10 - 15 pages and will be released publicly and 
discussed prior to the finalization of the public engagement plan.  The memo will 
include information on: 

 the Mobility Hubs Study Area Specific Plan process and technical work completed or 
in progress to date; 

 general information about Places to Grow and the requirements related to the 
Urban Growth Centre specifically; 

 information about the Metrolinx Regional Transportation Plan, and the connection 
of the Interim Control By-law study to the project; and, 

 any other information that stakeholders and the public would need to participate 
fully in the discussion. 
 

 

Stage 2 
 

Stage 2a: Develop public engagement plan 
Estimated Timeframe: June and July 2019 

Public Engagement Plan: 
 

1. Hold a Council Workshop to obtain Council direction on the scope of engagement 
required. The workshop will be based on IAP2’s steps for public participation planning, 
and will result in a decision statement from Council, and the identification of the scope 
of engagement (i.e. the areas where public feedback is required) and the project givens 
(i.e. the areas where no public feedback is required, e.g. legislated matters, sections of 
the OP that are not being reviewed, etc.). 
NOTE: This workshop will be facilitated by an IAP2 Master Trainer retained by city staff. 
No consultant involvement is expected in this workshop.  
 

2. Prepare a public engagement and communications plan based on Council’s decision 
statement and scope of engagement, in consultation with members of the City’ Charter 
Action Team (ChAT), a team of city staff and community members, that help to ensure 
that people get involved with the city, as promised in Burlington's Engagement Charter. 
 NOTE: Staff will prepare the public engagement and communications plan. 

 
 
 

https://www.burlington.ca/en/your-city/resources/Get_Involved/Approved_Charter_April_8_2013.pdf
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Stage 2b: Update supporting technical studies 
Estimated Timeframe:  July and August 2019 

 
Foundational Technical Work to be Updated: 
 
The following studies have been prepared as part of the Mobility Hubs scope of work but 
require additional work to be completed.  Once completed, as detailed below, these studies will 
be released publicly: 

o Environmental Impact Study: The scope of work has been confirmed with the 
appropriate agencies. The environmental impact study and flood plain analysis have 
been completed and are with the Region of Halton and Conservation Halton for 
review. 

This task includes making any revisions based on agency feedback.  

o Strategic Transportation Overview:  

Based on the CIMA+ work completed in 2018 (Downtown Operations Review) 
expand the geographic scope of the study and establish baseline traffic information 
for the study area.   

o Functional Servicing Study: Undertake a high-level Functional Servicing Study to 
confirm capacity to 2031 only, and alignment to Regional Master Servicing Plans and 
city stormwater plans. The previous Functional Servicing Study was based upon a 
full build out plan as previously proposed in the adopted Official Plan. 

o Cultural Heritage Evaluation Reports: Cultural Heritage Evaluation Reports have 
been completed. This task includes the review of these reports by Heritage 
Burlington and revisions by the consultant, as required.  Once any required revisions 
are made engagement with Heritage Burlington, or other stakeholders will be 
undertaken which may result in further proposed modifications.   

o Base Digital 3D model: Using the existing technical documents prepared as part of 
the Downtown ASP, staff or consultants will prepare and release two digital 3D 
models which include a minimum of 6 specified at grade viewpoints and will include 
at least 3 axonometric view perspectives and will depict:   

 permissions of the existing in force Official Plan (informed by Council 
Approved design guidelines, and zoning) and, 

 the permissions of the proposed precinct plan found in the adopted Official 
Plan.       

Note:  It is requested that the Lead Consultant prepare a cost for this work, 
however, prior to approving any work related to this item staff will determine if 
sufficient capacity exists within City resources to complete this work. 



PB-47-19 
Appendix C 

 

No Further Work Required: 

The following two studies have been completed as part of the Mobility Hubs Study scope of 
work and require no further updates: 

o Stage 1 Archaeological Assessment 

o Market Analysis 

Note:  While no deliverable is identified related to the Market Analysis as part of 
this terms of reference it is expected that additional work completed related to 
the Mobility Hubs scope of work will be considered as part of this project.  

Stage 2c) Develop Land Use Scenarios 
Estimated Timeframe:  June – August 2019 
 

Land Use Scenarios: 
 

1. The consultant team will prepare two land use scenarios that take into account the 
findings of the preliminary studies/analysis and which will achieve, at a minimum, the 
City’s general objectives for Urban Centres, and appropriate general objectives found 
within the Downtown Urban Centre policies and Urban Design Objectives found within 
the adopted Official Plan. The two scenarios will evaluate height and density with a 
focus on the Downtown Core, Brant Main Street, Upper Brant and Mid-Rise Precincts, 
while achieving the minimum Urban Growth Centre target of 200 people and jobs per 
hectare by 2031. For both scenarios, the following is required:  
 

o mapping identifying the major land use, transportation and parks/open space 
components of each scenario that sufficiently demonstrates the similarities and 
differences between the two scenarios, and the pedestrian experience of each 
scenario. This mapping is intended as a public engagement tool; 

o a digital high level, 3D aerial representation of the preliminary mapping which 

visually demonstrates the intended heights/densities of the scenario in relation 

to existing areas adjacent to the study area.  The digital 3D models will provide a 

minimum of 6 at grade viewpoints and will include at least 3 axonometric view 

perspectives.  The digital models must be easily comparable to the digital 3D 

models prepared in Stage 2b); 

Note:  It is requested that the Lead Consultant prepare a cost for this work, 
however, prior to approving any work related to this item staff will determine if 
sufficient capacity exists within City resources to complete this work. 

o population and employment projections to 2031 of each land use scenario, on a 
block by block basis, based on appropriate assumptions(e.g. persons per unit, 
etc.), which shall include the outcomes of the 2016 Census of Population; and 
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o a document for public release which clearly describes the process and 
methodology related to the development of the land use scenarios, the 
assumptions applied, discussion of the opportunities and constraints of each 
land use scenario and a comparison of each of the land use scenarios developed 
to the Downtown Precinct Plan included in the Adopted Official Plan (April, 
2018).  The scope and content of this report are to be confirmed with the City’s 
Project Team and informed by the Public Engagement Plan, including guidelines 
for communication. The report must include and consider any preliminary 
findings from the Interim Control Bylaw Land Use Study. 

 
Post Scenario Completion – Updates to Technical Studies: 
 

1. The following study requires updates to reflect the updated land use scenarios to be 
completed prior to engagement: 

o Financial Impact Analysis: Undertake a Financial Impact Analysis to determine the 
individual and combined impact of the chosen scenarios for the downtown study 
area on both the capital and operating cost and revenue implications for the City of 
Burlington, and on a broad basis for the Regional Municipality of Halton and the 
Halton district School Boards. This entails an evaluation of the marginal and/or 
average operating cost and revenues to the municipality which are directly 
associated with the residential and/or non-residential developments.  

This task includes updating the existing study to reflect the updated land use 
scenario(s). 

 

Stage 3: Conduct public, agency and stakeholder engagement 
 
Estimated Timeframe: August – Mid October 2019 
 

1. Conduct public, agency and stakeholder engagement on the two land use scenarios and 
desired community benefits based on the detailed public engagement plan created in 
Stage 2a. 

 

Stage 4: Select preferred scenario and policy formulation 
 
Estimated Timeframe:  Mid October 2019 - February 2020 
 

 Compile and analyze all feedback received during stage 3and conduct follow up 
meetings as required. 

Note: This task is to be completed by city staff, in consultation with the 
consultant.  

 Engage on the draft preferred scenario.  

 The Consultant Team will select the preferred scenario. The consultant will use the 



PB-47-19 
Appendix C 

public feedback summary to inform their final report and recommendations. 

 The Consultant Team will update the FIA, as required. 

 The Consultant Team will undertake the micro-level transportation operations review 
for the preferred scenario, including the following: 

 
Transportation Network Improvements & Enhancements 
The analysis should emphasize multi-modal transportation as the preferred outcome for 
the Downtown and provide detailed policy with tangible actions to support an increase 
in the transit modal share informed by the Regional Official Plan and the interim control 
bylaw land use study)  

 Complete future screenline analysis and intersection LOS to identify ‘hotspots’ and 
inform the multi-modal recommendation/improvement options, inclusive of transit 
service levels required to meet the established modal split target. 

 Recommend detailed policy direction with potential action items to achieve target 
modal split target based on the traffic operations analysis and multi-modal 
opportunities identified.  

 
Planned Street Improvements and Connections  

 Review the proposed future street network and identify any potential issues with 
connectivity, accessibility, typology and alignment that may impact the function of 
the Mobility Hubs (including but not limited to intersection spacing, classifications, 
etc.).Classification of the proposed street network to be in accordance with the City’s 
‘Classification of Transportation Facilities’ Table, as included in the adopted Official 
Plan. 
 

Active Transportation Network & Improvements 

 Review the future planned active transportation network. 

 Propose approaches for flexible streets and associated policy requirements.  

 Review and coordinate with the city’s Cycling Master Plan Update (2019) 

 Identify potential areas for improvements to the active transportation network based 
on the future operations relative to the future planned network. 

 
Transit 
The Lead Consultant, informed by the findings of the interim control bylaw related to 
the role and function of the Downtown Bus Terminal, will prepare recommendations 
related to policy and approaches to increasing transit ridership and incentivizing transit 
use in the Downtown in support of the recommended level of development proposed in 
the recommended land use scenario. 

 The Consultant Team will deliver a Final Project Report that consists of a modified 
Downtown Urban Centre precinct plan and Official Plan policies based on the 
selected scenario. The report will also include all technical studies and a summary of 
all public feedback as appendices. The Final Project Report will also include a section 
identifying any additional work required to support the implementation of the 
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policies for the Downtown Urban Centre.  Depending on the scenario selected, the 
detailed Downtown Urban Centre policies shall be required on the following topics, 
which include but are not limited to: 

 General Objectives and Policies 

 Precincts 

 Urban Design policies, including transition policies to adjacent low density residential, 
retail and service commercial uses, residential uses, policies related to the existing 
Downtown Urban Design Guidelines and other issues as required. 

 Infrastructure: 

 Transportation and Transit 

 Regional Servicing 

 Utilities 

 Phasing policies, if required 

 Retail and Service Commercial policies which establish unit maximum floor area and 
maximum floor area at grade per individual unit, which elaborates on policy 
8.1.1(3.2) h). 

 Public Service Facilities, Public Uses and Institutional Uses 

 Affordable Housing 

 Special planning area policies 

 Parks, including the identification of new parks, promenades and linkages with 
surrounding neighbourhoods 

 Natural Heritage System 

 Development Phasing 

 Community benefits, including a prioritized list of projects 

 Community Improvement, including the potential to direct the development of a 
Community Improvement Plan  
Note: As it relates specifically to the development of the proposed precinct plan the 
Lead Consultant is requested to include policy development work costs separately in 
the event that staff prepare the policies.  
 

 The Lead Consultant, in the Final Project Report, will include direction on further 
work, study required or implementation plans or programs to be developed to 
support the implementation of the policies.  This will include but not be limited to 
high level directions for the development of revised zoning and other guidelines.  
 

 The Lead Consultant will also prepare a memo to be incorporated into the Final 
Project Report related to any recommended modifications to the City’s existing 
Downtown Urban Design Guidelines, Tall Building Design Guidelines and the Mid-Rise 
Design Guidelines. This memo will provide recommended direction for modifications 
to the guidelines including but not limited to alignment with proposed policy, 
considerations related to the unique nature of downtown parcel fabric and road 
pattern, and the identification of priority areas for special urban design treatment.  
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This should include specific mapping and any other supplementary information 
required to support the modifications.  

 The Lead Consultant will also prepare a memo to be incorporated into the Final 

Project Report detailing connections to the Downtown Economic Vision, Core 

Commitment, Retail Strategy, Investment Attraction Strategy and the relationship to 

the Post-Secondary Institution Attraction Strategy.  This memo will identify any 

further work required to align policy directions with economic and strategic 

objectives for the Downtown. 

Note: Staff will complete a review of innovative heritage policy best practices, using 
the completed Cultural Heritage Evaluation Reports as technical background. Policy 
work is not required by the consulting team. 
 

 Staff will review all policies to ensure coordination and consistency with other official 
plan policies. 

 

Stage 5: Present modified Official Plan policies 
 
Estimated Timeframe: March 2020 
 

1. Present recommended policy modifications to Council for endorsement at a public 
meeting.  
Note: While the proposed modifications do not constitute an Official Plan Amendment, 
as a best practice this meeting will be treated as a Statutory Public Meeting, using the 
requirements of section 17 of the Planning Act. 

2. Upon Council endorsement, the proposed modifications are to be provided to the 
Region of Halton for approval. 

3. Should Council direct staff to conduct further consultation and make additional 
modifications, additional time and costs will be added to the workplan to allow for a 
second public meeting. 

 

 

Key Deliverables 

All key deliverables are outlined in Section 5. All final reports that will be posted must be prepared to 

be AODA compliant.  A simplified list is provided for reference below.  

1. Project Team Communication and Responsibilities Plan 

2. Existing Finalized Technical Studies 

a. Stage 1 Archaeological Assessment 

b. Market Analysis 

3. Information memo – Planning Context 
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4. Communications and Engagement Plan (To be prepared by Staff) 

5. Technical Studies to be finalized not dependent upon Land Use Scenarios 

a. EIS 

b. Macro Transportation Analysis 

c. Functional Servicing Report 

d. Cultural Heritage Evaluation 

6. Two Alternative Land Use Scenarios:   Communication and Engagement Document 

7. Technical Studies to be modified after two Land Use Scenarios developed 

a. Financial Impact Analysis 

8. Technical Studies undertaken and finalized after preferred Land Use Scenario selected: 

a. Update Financial Impact Analysis, as required 

b. Micro Transportation Analysis 

9. A directions memo providing recommendations for any modifications proposed to the 

City’s existing Downtown Urban Design Guidelines, Tall and Mid-Rise Building Design 

guidelines to ensure alignment with proposed policies.   

10. Final Project Report with all finalized technical reports attached including Official Plan 

Policies and an updated precinct plan 

 

6. Study Organization and Additional Requirements 

Project Management 

The scoped re-examination of the Adopted Official Plan related to the Downtown is to be managed by 

the City’s Project Manager – Official Plan and will be accountable to the Project Steering Committee 

and to the Manager of Policy and Research.  Work, as described in this Terms of Reference will be 

undertaken by the project consultant, with the assistance of the Official Plan team and other City staff 

as required.  

Joint Steering Committee  

A joint Steering Committee will give strategic advice on matters related to this project and the Interim 

Control Bylaw Land Use Study.  A Steering Committee will be made up of the following city staff, or 

their delegate. 
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It is expected that the Steering Committee will meet as follows: 

 At project initiation 

 Provide comments on the Public Engagement Plan  

 To review the Background Analysis and Technical Studies  

 Provide comments on the land use scenarios 

 Provide comments on the final report and policies 

It is also expected that the Steering Committee will be gathered at key decision-making points will be 

consulted on an as-needed basis should additional issues arise that have not been anticipated by the 

Terms of Reference.  The steering committee will also provide feedback on the findings and integration 

of the Interim Control Bylaw Study. 

Project Team responsibilities 

The project team is made up of the City’s Official Plan Re-examination Team and the Lead 

Consultant/Consultant Team.  The division of responsibilities from the perspective of the City’s Official 

Plan Re-examination Team and the Lead Consultant/Consultant team are described generally below.  It 

will be the responsibility of the City’s Official Plan Re-examination Team, in consultation with the Lead 

Consultant to confirm these responsibilities and to confirm associated timelines beyond those 

generally described in Section 5.  

The City’s Official Plan Re-examination team is responsible for:   

 Ensuring linkages between the Terms of Reference and the study work;  

 Providing background information and the assembly of necessary data, reports, contacts, etc. 

to the project consultant;  
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 Ensuring alignment and connections between the Downtown Study and other city initiatives, in 

particular the Interim Control Bylaw Study; 

 Providing knowledge and support to the project consultant as well as establishing and 

managing data sharing requirements;  

 Ensuring city departments and agencies sign off on the assumptions and requirements for all 

technical work prior to the consultant advancing the work; 

 Preparation and implementation of a detailed Engagement and Communication Plan;  

 Leading and coordinating communication between the City, the Lead Consultant and their 

consortium, partner agencies, stakeholders and the community;   

 Coordination, preparation, setup and facilitation of community and stakeholder engagement 

initiatives;  

 Monitoring, reviewing and providing feedback and/or revisions on the work of the project 

consultant;  

 Prepare staff reports to City Council based on the work of the project consultant;  

 Reviewing and editing all policies to ensure coordination and consistency with other official 

plan policies; 

 Analyzing, consolidating and responding to public comments/feedback, in consultation with the 

consultant.  

The Lead Consultant/Consultant Team Responsibilities: 

 Coordination of the consulting team;  

 Regular communications with the City’s Project Team - Project Manager – Official Plan or their 

delegate, based on an agreed to communications plan at the outset of the project; 

 Ensuring linkages between the Terms of Reference and study work, attend and support public 

engagement events and support at City Council meetings;  

 Technical analysis and projections required to meet the project stage requirements and the 

project deliverables outlined in Section 5.0 will be undertaken by the project consultant; 

 Drafting Official Plan policies and amendments (NOTE: City staff may complete this task, please 

provide costing as a separate line item); Developing a process to develop the recommended 

scenario including documentation that details the analysis and project steps; 

 Delivery of all project deliverables as per Section 5.0;  

 Maintaining project budget and regular monitoring and reporting of hours billed directly, 

broken down by the project’s key tasks/deliverables on a monthly basis; and 

 Preparation of detailed invoices broken down by tasks and work completed, in alignment with 

the project budget. 

It is the expectation of the City of Burlington that the project consultant’s team members (including 

any sub-consultants) should have the required and appropriate qualifications and that the Lead 
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Consultant/Project Manager must be a Registered Professional Planner (or equivalent) and/or Member 

of the Canadian Institute of Planners. 

Project meetings 

Bi-weekly meetings between the City’s Official Plan re-examination team and the project Lead 

Consultant will take place, alternating between face-to-face meetings and tele/video-conference, as 

required and specified in the Communication and Responsibilities Plan.  It is expected that regular 

email correspondence will occur throughout the project.  Weekly check-ins between the Project 

Manager – Official Plan, or their delegate, and the project consultant’s Project Manager/Lead 

Consultant will be required.  Larger team meetings, including the attendance of additional project 

consultant team members, will be scheduled as required. Staff will be responsible for leading, 

coordinating and facilitating all meetings. 

Consultation and engagement 

A comprehensive public engagement and communication program will be developed by City staff in 

consultation with Council, the ChAT Team and other stakeholders.  This will include the identification 

of any other committees that may be required.  

The City’s Official Plan Re-examination Team will coordinate, prepare for, facilitate and present at 

these public meetings with supporting presentations from the project consultant.  The Lead 

Consultant, and other consulting team members as required, may be asked to present for a portion of 

each meeting as well as assist in answering questions and other tasks as required. 

The project consultant must be available for additional public and stakeholder meetings and 

consultation events as required (to be provided as a separate item on the pricing schedule).  It is 

generally expected that 2-3 staff attend on behalf of the project consultant, including the Lead 

Consultant.  It is expected that the Lead Consultant – Project Manager will provide a continued public 

presence throughout the process. 

Committee/council meetings 

It is anticipated that there will be, at minimum, one Committee/Council meeting where the Lead 

Consultant’s Project Manager, and other consulting team members as required, will be required to 

attend and assist City staff in answering any questions. Attendance at additional Committee/Council 

meetings may be required, as needed. 
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Agency and Stakeholder meetings 

Staff will facilitate meetings with key stakeholders and landowners in the study area.  The project 

consultant’s Project Manager, and other consulting team members as needed, may be required to 

attend such meetings as deemed necessary.  

Presentations 

Presentations by the project consultant at each public meeting will be required to supplement City 

Official Plan Re-examination team who will develop the engagement plan, prepare and deliver 

presentations and will coordinate City staff support for facilitation at the meetings.   

Budget  

The budget must be inclusive of all of the project deliverables and communication/engagement 

requirements described in Section 5, including the optional items highlighted throughout. The Lead 

Consultant is to provide a detailed task list with estimated hours and costs broken down by subtask as 

described in the sections above. It is expected that no technical work will be undertaken until written 

agreement on the scope and elements to be considered are confirmed.   

Study Area 

The study area is indicated on the figure below. It includes the Urban Growth Centre as identified in 

the Region’s Official Plan (for conformity purposes) and the City’s Urban Centre Boundary as depicted 

in the adopted Official Plan. While the Waterfront Hotel Site and the Old Lakeshore Road Precinct are 

within the study area boundary, these sites are not a component of this work plan and will be studies 

in greater detail through separate processes subject to Council approval. 
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