

# Planning and Development Committee:

Work Plan for the scoped re-examination of the  
Adopted Official Plan


May 21, 2019  
6:30 pm



# Work to date

- February 7, 2019: Staff Direction
- March 18, 2019: Workshop to discuss the workplan to re-examine the policies of the adopted Official Plan
- May 21, 2019: Work Plan for the scoped re-examination of the Adopted Official Plan

# Project Timing and Alignment



# Work Plan Elements

- Downtown Urban Centre Precinct Plan
- Neighbourhood Centres Designation
  
- Other priority projects will be shifted by a year

# Next Steps:

- IAP2 Training for Decision Makers – June 11, 2019
- Finalized Engagement Plan - July, 2019
- Engagement - September, October