

Public Engagement Required

Roadways

- Active Transportation Initiatives & Infrastructure
- Traffic Calming Projects

Parks and Open Space

- Multi-Use Path Alton Construction
- Civic Square Revitalization Project
- General Brock Surplus School Land Park Construction

Delays Outside of Our Control (permitting and other approvals, etc)

Roadways

- Millcroft Multi-use Path
- Walkers Line at Britannia Road
- New Street Bridge Rehab at Shoracres
- Spruce Bridge Replacement at Tuck Creek
- Walker at Britannia Road Culvert
- Downtown Streetscape Infrastructure
- Transit Priority Measures

Stormwater

- East Rambo Creek Erosion Control at Roly Bird Park

Parks and Open Space

- Sherwood Design - phase 3, 4 and 5
- Multi-Use Trail, Sutton to Bronte Construction
- Roly Bird Park- path reconfiguration
- Palmer Park Infrastructure

Facilities and Buildings

- Skyway Arena Revitalization (pending senior government funding approval)