# Official Plan Amendment to Increase Housing Options Project Milestones

Council motion to Permit 4 units as-of-right October 2023

## Pre-project Launch

- Draft work plan & Engagement Plan
- Burlington Official Plan, 2020, Targeted Realignment Exercise webpage launched on

Q1 2024

Draft OPA Committee of the Whole September

Statutory Public Meeting, Draft **OPA** December 2024

Phase 1 -NZBP Residential Zones

- getinvolvedburlington.ca

#### Phase 1

- Background research and policy review
- Draft Official Plan Amendment
- Public engagement on draft Official Plan Policies

#### Phase 3

- Finalize Official Plan Amendment
- Prepare Recommendation Report and Feedback Report

# Engagement

Q2 2024

### Project Launch

- Increasing Housing Options -Survey 1 and Mayor's Speaker Event
- Burlington Official Plan, 2020, Targeted Realignment Exercise Workplan Update 3 Report

# Engagement

Q3 2024

# Engagement

Q4 2024

# Phase 2

- Continued public engagement on draft Official Plan policies
- Statutory Public Meeting
- Ongoing research and revision

Q1 2025

Engagement

Q2 2025

Final

Report &

OPA

January

**Public** Consultation period Refining OPA

