
Appendix C of F-33-17 

Financial Details 

 

 

Contract No.: CW-17-15 Capital Order No.:   MU0024 

Report No.: F-33-17 Report Date: September 25, 2017 
 

 
 

PROJECT BUDGET  
 

TENDER AWARD 

CONTRACTED CONSTRUCTION 
  

 
   Contracted Construction $ 7,476,683.00  $ 7,881,000.00 

 HST (1.76%) $ 131,589.62  $ 138,705.60 

Subtotal Contracted Construction (Net HST) $ 7,608,272.62  $ 8,019,705.60 

Construction Contingency $ 1,121,502.45  $ 1,182,150.00 

Total Contracted Construction $ 8,729,775.07  $ 9,201,855.60 

INTERNAL COSTS 

  

 

   Administration $ 101,150.25  $ 101,150.25 

 Other $ 5,000.00  $ 5,000.00 

Total Internal Costs $ 106,150.25  $ 106,150.25 

EXTERNAL COSTS 

  

 

   Consulting Fees ( Design, Technical Studies, 
Surveys, Costing Exercises + Permits) $ 1,829,776.45  $ 1,829,776.45 

 Furnishings, Fixtures and Equipment $ 299,067.32  $ 299,067.32 

Total External Costs $ 2,128,843.77  $ 2,128,843.77 

TOTAL PROJECT COSTS (ROUNDED) 
$ 10,965,000.00  $ 11,436,850.00 

 

 

  

 

 

TOTAL PROJECT FINANCING 

 

  

 

 

External Funding Sources  

 

  

 

 

 Federal Government: Cultural Spaces Grant $ 4,479,000.00  $ 4,479,000.00 

 Provincial Government: Trillium Grant $ 500,000.00  $ 500,000.00 

 Joseph Brant Museum Foundation $ 2,479,109.00  $ 2,479,109.00 

Total External Funding Sources $ 7,458,109.00  $ 7,458,109.00 

  

  

 

 

City Funding Sources  

 

  

 

 

 Capital Purposes Reserve Fund $ 636,891.00  $ 636,891.00 

 Tax Rate Stabilization Reserve Fund $ 1,000,000.00  $ 1,471,850.00 

 Special Circumstances Debt $ 1,870,000.00  $ 1,870,000.00 

Total City Funding Sources $ 3,506,891.00  $ 3,978,741.00 

TOTAL FUNDING (ROUNDED) $ 10,965,000.00  $ 11,436,850.00 
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