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Scoped Re-examination of 
the Adopted Official Plan Adopted OP 

Approved 
with 
Modifications 
December 
2020

1 year from Provincial Approval 
to achieve Burlington OP 
Conformity

Provincial 
Approval

Growth Plan, 2019
PPS, 2020

Potential Provincial Changes

Recommended 
Modifications 
to Adopted 
Official Plan 
Provided to 
Region
Oct. 2020

Approve OPA to 
Existing OP and 
approve Zoning 
By-law 
Jan. 2020

Draft 
Decision
Nov. 2020

Regional Conformity 
Review of Adopted OP

Legend:
City of Burlington
Regional
Provincial

Region’s Official Plan Review / Municipal Comprehensive Review

Interim Control By-law Study 
(Existing OP)

DRAFT
ROPA 48

No 
Appeal 

2019 2020 2021 2022

Report back to
Council on
MTSA and UGC
Designations
Aug. 2020

Other 
ROPAs

Other 
ROPAs

Major Transit Station Area area-specific plan
Aldershot GO

Major Transit Station Area area-specific plan
Burlington GO (Downtown Burlington 
UGC/Burlington GO MTSA)

Major Transit Station Area area-specific plan
Appleby GO

OPA

OPA

OPA ZBLA

ZBLA

ZBLA

OPA 
Regional
Approval

Process Timeline (Multiple Projects)



Background



Urban Design 
Guidelines, 
as needed

Background

Technical Work

Preferred Precinct 
Plans

Area-Specific 
Plans (3)

Official Plan 
Amendments (3)

Engagement

Stage 1 & 2

Engagement 
Plan

Zoning By-law 
Amendment

Stage 3 Stage 4 Stage 5

Proposed Scope of Work



Technical Work
Complete 

(Mobility Hubs Scope)
To be Completed

(Mobility Hubs Scope)
To be Initiated

(Separate Scope) 

To be Initiated
(MTSA Project 

Scope) 
• Cultural Heritage 

Resource Assessments

• Stage 1 Archaeological 
Assessments

• Pre-Feasibility Noise and 
Vibration Study

• Market Analysis

• Flood Hazard 
Assessment and Scoped 
Stormwater 
Management 
Assessments 
(Downtown & 
Burlington GO Phase 1)

• Scoped 
Environmental Impact 
Studies

• Flood Hazard 
Assessment and 
Scoped Stormwater 
Management 
Assessments 
(Aldershot & Appleby)

• Air Quality Study

• Functional Servicing 
Study

• Phase 2 Flood 
Assessment 
(Downtown & 
Burlington GO)

• Market Analysis 
Addendum 

• Transportation 
Assessment

• Fiscal Impact 
Analysis

• Land Use 
Compatibility 
Study





Engagement & Communication Tactics

Urban Design 
Guidelines, as neededBackground

Technical Work

Preferred Precinct 
Plans

Area-Specific 
Plans (3)

Official Plan 
Amendments (3)

Stage 1 & 2

Engagement 
Plan

Zoning By-law 
Amendment

Stage 3 Stage 4 Stage 5

Engagement & Communication

• Survey

• Virtual meeting(s)

• Workbook

• Online consultation on draft documents

• In-person engagement such as pop ups
• In-person meeting(s)

• Get Involved page

• Get Involved weekly 

newsletter/Hot Topics

• Social Media

• City Update



By June 2022, Burlington City Council will vote to adopt amendments to 
the Burlington Official Plan, 2020 to incorporate Protected Major Transit 

Station Area (MTSAs) area-specific plans to guide development and 
investment around the Burlington, Appleby and Aldershot GO Station 
Areas. Amendments adopted by Burlington City Council will then be 

forwarded to the Region of Halton for approval.

Draft Decision Statement



Stage

Deliverables
/Activities

Q2 Q4Q3
2021 2022

Q1 Q3Q2 Q4

Stage 1: Engagement Plan

Stage 2: 
Review 

Background

Council 
Workshop

May

June

Staff Report: 
Workplan

Statutory
Meeting

Stage 3a: Technical Studies

Stage 5: Zoning & Urban Design 
Guidelines Development

Deliverables and Technical Studies 

Stage 3b: 
Develop 

Preferred  
Precinct Plans

Stage 3c: Engagement

Stage 4a: ASP Development
Stage 4b: 

Engagement

Council 
Connection

Points

Endorse Terms 
of Reference

Interim
Report

Dec

Staff Report: 
Preferred Precinct Plan

Endorse Preferred 
Precinct Plans 

Final
Report

May June

Staff Report: 
Recommendation 

(ASP & OPAs)

ASP Approval &
OPA Adoption

Nov Dec

Statutory
Meeting

Staff Report: 
Recommendation 

(ZBLA &
Urban Design)

Council 
Approval

Regional 
Approval 
of OPAs

Proposed Project Timeline



Stage

Deliverables
/Activities

Q2 Q4Q3
2021 2022

Q1 Q3Q2 Q4

Stage 1: Engagement Plan

Stage 2: 
Review 

Background

Council 
Workshop

May

June

Staff Report: 
Workplan

Statutory
Meeting

Stage 3a: Technical Studies

Stage 5: Zoning & Urban Design 
Guidelines Development

Deliverables and Technical Studies 

Stage 3b: 
Develop 

Preferred  
Precinct Plans

Stage 3c: Engagement

Stage 4a: ASP Development
Stage 4b: 

Engagement

Council 
Connection

Points
Endorse Terms 

of Reference

Interim
Report

Dec

Staff Report: 
Preferred Precinct Plan

Endorse Preferred 
Precinct Plans 

Final
Report

May June

Staff Report: 
Recommendation 

(ASP & OPAs)

ASP Approval &
OPA Adoption

Nov Dec

Statutory
Meeting

Staff Report: 
Recommendation 

(ZBLA &
Urban Design)

Council 
Approval

Regional 
Approval 
of OPAs

Other 
Projects

Region 
ROPR

July

SCOPED ROPA
Decision

Provincial Decision 
on Scoped ROPA (timing 
unknown and no appeal)

July 

July 1st

Growth Plan Conformity Deadline

Q4 2021 – Q4 2022 – City to Implement Scoped ROPA

Housing Strategy Study

Phase 2 Flood Assessment

Comprehensive Zoning By-law (timing to be determined)

Parks Master Plan (Stage 1) - Stage 2 to follow

GO Investment Corridor – EcDev (including implementation recommendations)

Integrated Mobility Plan

Climate Adaptation Plan 

Burlington Lands Partnership



Next Steps
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