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Proposed Major Transit Station Area Area-Specific Planning Project 

Terms of Reference 

June 2021 

 

1.  Purpose of the Terms of Reference 

The purpose of the Terms of Reference is to outline the scope of work to be completed for the 

Major Transit Station Area (MTSA) Area-Specific Planning Project. The project will result in a 

final report and three (3) area-specific plans implemented by three (3) Official Plan 

amendments which will be further implemented through the development of appropriate 

zoning regulations including the consideration of an Inclusionary Zoning By-law amendment 

and a set or sets of Urban Design Guidelines. This Terms of Reference clarifies the roles and 

responsibilities of the City’s project team and the successful proponent required for this 

project.  

This Terms of Reference is prepared on the assumption that the successful proponent will be 

delivered final technical work by City staff, with the exception of technical work to be 

completed as part of this Term of Reference document. For clarity, the technical work included 

in this scope of work includes a Market Analysis addendum, Transportation Assessment, Fiscal 

Impact Analysis and Land Use Compatibility Study.    

This Terms of Reference is also prepared on the assumption that proposed Regional Official 

Plan Amendment (ROPA) No. 48 will be approved in 2021 to inform Burlington’s MTSA Area-

Specific Planning Project.  MTSA Area-Specific Planning Project study areas and minimum 

planned density targets are subject to change per the final approved ROPA 48. 

2.  Background and Context  

Burlington is in the next phase of city-building as it approaches full build-out of the urban area.  

The undertaking of area-specific plans (ASPs) for Burlington’s Major Transit Station Areas 

(MTSAs) represents the City’s continuing implementation of its vision for appropriate 

intensification and the protection of established neighbourhoods by focusing future population 

growth to key areas, and in particular a focus around higher order transit.    

The completion of ASPs for Burlington’s MTSAs is identified in  Burlington’s Strategic Plan 2015-

2040, 2018-2022: Burlington’s Plan:  From Vision to Focus, and the Burlington Official Plan, 

2020, as well as the proposed Halton Regional Official Plan Amendment (ROPA) No. 48 and the 

Growth Plan for the Greater Golden Horseshoe, 2019. 

https://www.burlington.ca/en/services-for-you/resources/Ongoing_City_Projects/Strategic_Plan/16-255-CM-Strategic-Plan-April-2016-Web.pdf
https://www.burlington.ca/en/services-for-you/resources/Ongoing_City_Projects/Vision-to-Focus/19-609-CM-Burlingtons-Plan-From-Vision-to-Focus-Sept-V2-WEB.pdf
https://www.burlington.ca/en/services-for-you/Official-Plan-Review.asp
https://www.burlington.ca/en/services-for-you/Official-Plan-Review.asp
https://www.halton.ca/The-Region/Regional-Planning/Regional-Official-Plan-(ROP)-(1)/Halton-s-Regional-Official-Plan-Review-(ROPR)/Regional-Official-Plan-Amendment-48
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The 2015-2040 Strategic Plan emphasizes the importance of “mobility hub areas”, now referred 

to as MTSAs to align with Regional and Provincal policy. The Strategic Plan contains specific 

guidance to undertake ASPs for each GO station to direct growth and intensification to  these 

areas, with a focus on enabling walkable neighbourhoods. Further, the plan indicates that the 

City will prioritize the planning for each will MTSA.  Those plans will consider and include 

policies and guidance related to urban design, jobs, housing, servicing, public transportation, 

parks and green space. The 2018-2022 From Vision to Focus document also identified the 

completion of ASPs as a key action to achieve responsive growth management during the 

current term of Council.  

The creation of the ASPs also supports the objectives of Metrolinx’s 2041 Regional 

Transportation Plan, including the implementation of Regional Express Rail service, and the 

creation of complete communities with transit-supportive densities, as identified through the 

Provincial Growth Plan and supported by the Region of Halton Official Plan.   

When the City began its Official Plan Review in 2012, mobility hubs was one of the major topics.  

Specifically, this focus resulted in the development of the “Mobility Hubs Opportunities and 

Constraints Study” prepared by Brook McIlroy/ARUP in 2014. The purpose of this work was to 

identify opportunities and constraints related to the development of Burlington’s mobility hubs, 

to inform the Official Plan Review and area-specific planning.  

In July 2016, at the same time the Official Plan Review was shifted to the development of a new 

Official Plan, City staff brought forward a report PB-48-16 titled “Burlington’s Mobility Hubs 

Workplan” which mapped out the delivery of four ASPs and was unanimously supported by City 

Council.    

In 2017, the ASP work was initiated through the Mobility Hubs Study, which included visioning, 

public engagement and technical studies. This resulted in draft precinct plans for each study 

area around the Aldershot, Burlington and Appleby GO Stations. In May 2018, these draft 

precinct plans were released for feedback as preliminary and subject to change as a result of 

on-going technical studies, as well as Council, community and stakeholder feedback. In July 

2018, staff presented draft precinct plans to Council for comment through staff report PB-65-

18. The draft precinct plans were not endorsed or approved by City Council. 

During the Mobility Hubs Study process, staff were directed to prioritize the completion of a 

Downtown Mobility Hub area-specific plan to feed into the adoption of the New Official Plan 

process in early 2018. The Mobility Hubs Study was then placed on hold in Q1 2019 to allow for 

a shift in focus to emergent planning priorities, including the Region’s Municipal 

Comprehensive Review, the scoped re-examination of the adopted Official Plan and the Interim 

Control Bylaw Land Use Study.   

https://www.burlington.ca/en/your-city/resources/Grow-Bold/Mobility-Hubs/PB-54-14-Appendix-A-Study.PDF
https://www.burlington.ca/en/your-city/resources/Grow-Bold/Mobility-Hubs/PB-54-14-Appendix-A-Study.PDF
https://burlingtonpublishing.escribemeetings.com/filestream.ashx?DocumentId=4496
https://www.burlington.ca/en/your-city/resources/Grow-Bold/Mobility-Hubs/PB-65-18-AldershotGO-BurlingtonGO-ApplebyGO-Draft-Precint-Plans.pdf
https://www.burlington.ca/en/your-city/resources/Grow-Bold/Mobility-Hubs/PB-65-18-AldershotGO-BurlingtonGO-ApplebyGO-Draft-Precint-Plans.pdf
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In accordance with the terms set out in this document, the MTSA Area-Specific Planning Project 

will build upon and refine the work undertaken through the Mobility Hubs Study. This includes 

the incorporation of all completed technical work, the completion of all required technical 

studies as set out in this terms of reference, further public and stakeholder engagement 

opportunities and the completion of three (3) area-specific plans, as well as the associated 

implementing Official Plan and Zoning by-law amendments and other implementation 

strategies which may be required to guide future development and investment in MTSAs.  

The MTSA ASP Project will take direction from the early work related to the Region’s Municipal 

Comprehensive Review, which proposes to identify the Downtown Burlington UGC / Burlington 

GO MTSA, Aldershot GO MTSA and Appleby GO MTSA areas as Protected Major Transit Stations 

Areas (PMTSAs) in alignment with Provincial and Regional plans and policies. The MTSA ASP 

Project will develop a policy and zoning framework to address the legislative requirements of 

the Planning Act for PMTSAs.  

2.1 Study Areas 

The study area includes three distinct and well-defined areas: 

 Aldershot GO MTSA  

 Downtown Burlington UGC/ Burlington GO MTSA   

 Appleby GO MTSA 

The Growth Plan (2019) requires that upper-tier municipalities delineate boundaries for MTSAs. 

Once the Region of Halton has delineated the boundaries for MTSAs through the approval of 

ROPA 48, these Region’s MTSA boundaries will replace the MTSA Special Planning Areas shown 

in the Burlington Official Plan, 2020. See Appendices A, B and C of this Terms of Reference for 

the Burlington GO, Aldershot GO and Appleby GO MTSA Special Planning Areas, respectively.   

These study areas for this project are defined in draft Halton ROPA 48 and identified on Map 6b 

– Downtown Burlington GO UGC/MTSA, Map 6d – Aldershot GO MTSA and Map 6e – Appleby 

GO MTSA.1 See Appendices D, E and F of this Terms of Reference for the proposed mapping 

through proposed Regional Official Plan Amendment 48 for the Downtown Burlington UGC/ 

Burlington GO MTSA, Aldershot GO MTSA and Appleby GO MTSA, respectively.  

 

 

 

                                                           
1 MTSA Area-Specific Planning Project study areas are subject to change per the final approved ROPA 48. 

https://www.halton.ca/getmedia/5bf225d1-3fd9-40e5-8a25-a634117c9159/LPS17-21_Draft_ROPA_48-pdf#page=32
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3. Project Expectations  

The successful proponent will begin work as outlined in this Terms of Reference immediately 

after award of contract.  

All work as outlined in this Terms of Reference is to be completed by December 2022. 

The process must be supported by public, agency and stakeholder consultation and 

engagement, as set out in the City’s final engagement plan.  A draft of this engagement plan 

was provided at the June 8, Community Planning, Regulation and Mobility Committee Meeting.   

The successful proponent will build upon and advance the extensive work undertaken through 

the Mobility Hubs Study including engagement, technical and planning work, including the May 

2018 draft precinct plans. The successful proponent must be familiar with the previous work 

related to the Mobility Hubs Study.  

The proposed area-specific plans and all associated deliverables must incorporate the findings 

and recommendations from all technical work as outlined in this Terms of Reference and any 

other technical work provided from the previous Mobility Hub efforts. The nature and scope of 

technical work to be provided to the successful proponent is subject to change.  

The City of Burlington declared a Climate Emergency in 2019 and on April 20, 2020 a 

community-based Climate Action Plan was approved at Council. The area-specific plans will be 

required to apply a climate change lens. 

The Downtown Burlington UGC/Burlington GO MTSA, Aldershot GO MTSA and Appleby GO 

MTSA ASPs and all associated deliverables must conform with the Regional Official Plan and 

Provincial Plans, to a planning horizon of 2051. Through the draft Regional Official Plan 

Amendment (ROPA) 48, the Region of Halton defines a proposed Regional Urban Structure 

which identifies a hierarchy of Strategic Growth Areas, including Urban Growth Centres and 

Major Transit Station Areas. The Downtown Burlington UGC/Burlington GO MTSA, Aldershot 

GO MTSA and Appleby GO MTSA are identified as Strategic Growth Areas and considered 

durable elements of the Region’s Urban Structure which will continue to build out beyond the 

2051 planning horizon.  

The proposed area-specific plans and all associated deliverables must be defensible. The 

consultant will be responsible for providing expert testimony required at the Local Planning 

Appeals Tribunal or other tribunals, if appeals are received related to all project deliverables.  

The proposed Official Plan and Zoning By-Law amendments resulting from this study will amend 

the Burlington Official Plan, 2020 and the Burlington Zoning By-law 2020. 

https://www.burlington.ca/en/services-for-you/mobility-hubs.asp
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3.1 Objectives for Major Transit Station Area Planning  

In addition to the City’s general objectives for MTSAs found in subsection 8.1.2(1) “Objectives” 

of the Burlington Official Plan, 2020, the successful proponent will ensure that the following 

objectives are addressed in each MTSA ASP: 

 To leverage infrastructure investment and frequent transit service, including higher 

order transit and the development of public service facilitates to support and 

accommodate increased densities and transit supportive densities; 

 To provide a range and mix of transit-supportive uses, such as residential, retail, office, 

parks and public uses that supports the area in a pedestrian-oriented urban 

environment; 

 To plan and design the areas to be transit-supportive, complete communities and to 

achieve multimodal access to stations and connections to nearby major trip generators;  

 To plan for a diverse mix of uses, including additional residential units and Affordable 

Housing, where appropriate; 

 To protect existing significant employment uses within Major Transit Station Areas by 

ensuring land use compatibility with adjacent new development is achieved; 

 To develop a transportation network designed to support and integrate active 

transportation, local transit services and inter-municipal/inter-regional higher order 

transit services;  

 To create new parks, trails, public realm and open spaces to serve residents and the 

local workforce including the integration and connection of these spaces with the City’s 

broader parks and trails network; 

 To protect life and property from natural hazards; 

 To maintain, restore and where possible enhance the long term ecological integrity and 

biodiversity of the Natural Heritage System and its ecological and hydrologic functions; 

and, 

 To apply a Climate change lens. 

The successful proponent will also ensure that the following objectives, which informed the 

2017-2019 Mobility Hub Study, are addressed in each MTSA ASP: 

 Planned population/employment densities that will create a critical mass to support 
local and Regional higher-order transit opportunities/strategies and the provision of 
viable high-frequency, two way GO train service by Metrolinx; 

 A built form that supports and promotes non-automobile oriented travel while 
achieving a high quality public realm and architectural design excellence;  
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 Emphasize multi-modal transportation to support an increase in transit modal share 
informed by the Regional Official Plan and Burlington Official Plan;                                                                        

 A transportation network that facilitates direct and balanced access to regional 
transportation facilities both locally and city-wide via many different modes (with an 
emphasis on pedestrians, cyclists and transit); 

 Land use and transportation plans that support and prioritize pedestrians, cyclists and 
transit users; 

 The protection of the natural heritage;   

 The provision of appropriate mix of land uses and densities required to support a future 
district energy system, renewable energy and other environmentally sustainable 
opportunities (such as carbon neutrality and preparing for and adapting to warmer, 
wetter and wilder weather); 

 The provision of a mix of housing types that support housing affordability and the 
attraction of a broad range of demographics, including families; 

 The provision of a mix of uses within walking distance of transit that will create 
complete, compact and sustainable communities; 

 The establishment and maintenance of employment functions/uses which are 
compatible with a variety of other uses (including sensitive uses) and occur in a variety 
of forms and serve to make Mobility Hubs [MTSAs] an employment destination within 
the Greater Toronto and Hamilton Area (GTHA); 

 Land uses and building forms which are compatible with the surrounding area and 
achieve sensitive integration with existing areas; 

 The creation of new parks, trails, public realm and open spaces to serve residents and 
the local workforce including the integration and connection of these spaces with the 
City’s broader parks and trails and cycling networks; and 

 The conservation of significant designated heritage resources 

In addition to the objectives outlined above, the successful proponent will ensure that the 

following objectives are addressed in the Downtown Burlington UGC/ Burlington GO MTSA2 

ASP, in accordance with the Growth Plan (2019): 

 A minimum planned density of 200 people and jobs combined per hectare, as per the 

Growth Plan (2019) 

 Specifically, to plan for this area: 

o As a focal area for investment in regional public service facilitates, as well as 

commercial, recreational, cultural and entertainment uses; 

                                                           
2  Subject to change per the final approved ROPA 48. 
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o To accommodate and support the transit network at the regional scale and 

provide connection points for inter- and intra-regional transit; 

o To serve as a high-density major employment centre that will attract provincially, 

nationally, or internationally significant employment uses; and, 

o To accommodate significant population and employment growth.   

 

4. Project Risks 

Issue Probability Consequence Mitigation Risk after 

mitigation 

Changes to 

Provincial Planning 

policy, legislation,  

regulations or 

guidelines 

Likely High Staff will be prepared to 

assess changes to legislation, 

Provincial Plans, Policy 

Statements and any 

associated regulations and 

report on any impact to the 

scope, timing and resources 

required to complete the 

work. 

High 

Changes to Urban 

Structure at 

local/regional level  

Active High This project is likely to be 

affected by potential 

changes to the Urban 

Structure at the Regional 

level. Staff will work closely 

with Regional staff to stay 

apprised of any forthcoming 

changes. 

High 

Delay or changes 

from project 

timeline as outlined 

in this Terms of 

Reference  

Possible High The Manager of Policy and 

Community and the 

Coordinator of Community 

Initiatives will be responsible 

for managing project timing 

and maintaining open 

dialogue among project 

teams. 

High 
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Pressure to add 

additional scope to 

the project (i.e. 

related to Technical 

Studies, additional 

engagement) 

Possible High The inflation of the scope of 

work will be managed by 

establishing decision making 

protocols for the 

consideration of any 

additional work that relies 

on the Project Steering 

Committee. These protocols 

will include direction to 

report directly to Council in 

cases where a significant 

new element is identified. 

Medium 

Delay or changes of 

scope of other City 

related processes 

including but not 

limited to the 

Prosperity Corridor 

Study, Integrated 

Mobility Plan, Phase 

2 Flood Study and 

Housing Strategy.  

Possible High The Manager of Policy and 

Community will be 

responsible for acting as a 

support and coordinator 

among the various projects 

and will maintain open 

dialogue among project 

teams. 

Low 

Delay of Regional 

processes such as 

the approval of 

ROPA 48 or a delay 

in the completion of 

the Regional Official 

Plan Review 

Possible  High  The Manager of Policy and 

Community will be 

responsible for acting as a 

support and coordinator 

among the City and Regional 

Official Plan processes.  If 

there are significant delays 

to Regional processes, this 

project may be significantly 

delayed. 

Medium 

Staff turnover or 

project team 

turnover 

Possible Medium The Coordinator of 

Community Initiatives will 

work with the Project Team 

in the case of significant 

Low 
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human resource challenges 

within the staff team or the 

consulting team.   

Additional workload 

related to other 

Policy initiatives and 

studies  

Likely  High The Coordinator of 

Community Initiatives will 

manage the workload of the 

project team and report 

back to the Manager of 

Policy and Community, and 

if required to Council, if 

there are impacts to the 

scope, timing and resources 

required to complete the 

work. 

Medium 

Lack of buy in of 

stakeholder/commu

nity to engagement 

plan  

Possible  High  The engagement plan will be 

developed to build a mutual 

understanding of the goals 

of the project and to 

establish buy in on the scope 

and approach to 

engagement and the 

expected outcomes of the 

work among Council the 

public and other interested 

and engaged groups and 

individuals.  

Low  

Delays in City or 

Agency review and 

approval of 

technical studies  

Possible  Medium  The Manager of Policy and 

Community will be 

responsible for acting as a 

support and coordinator 

among the City and 

associated agencies.  If there 

are significant delays related 

to receiving agency input or 

Medium  
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approvals, this project may 

be significantly delayed. 

Goals and agreed to 

measures for 

success shift across 

the project  

Likely Medium  The project terms of 

reference and the 

engagement plan give clarity 

on the expectations for 

decision makers and 

interested and engaged 

groups and individuals. The 

project team will develop 

mechanisms to continually 

communicate agreed to 

goals and measures for 

success throughout the 

process. 

Medium  

 

5. Project Stages and Requirements  

This project has been divided into five project stages which are intended to capture the planned 

progression and timely delivery of project requirements. They include: 

1. Develop Engagement Plan 

2. Review and Present Background Material 

3. Develop Preferred Precinct Plans  

a. Supporting technical studies  

b. Develop preliminary preferred precinct plans and policy/zoning directions 

c. Conduct public, agency and stakeholder engagement  

4. Area-Specific Plans  

a. Area-Specific Plans Development 

b. Conduct public, agency and stakeholder engagement  

5. Zoning and Urban Design Guidelines Development 

 

This Terms of Reference is intended to guide the completion of all stages of the project.  Each 
stage has been broken down into several sub-stages, each with key requirements as detailed in 
the table below. Please note that, while the following details represent City staff’s best efforts 
to identify required project components and studies based on the intended progression of work 
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and project schedule outlined in Section 5 of this Terms of Reference, the details and timing of 
specific components may be subject to change.   It is also noted that changes to the details and 
timing may impact the engagement plan. 
 
The diagram below provides general details of project timing and alignment. This diagram does 
not include specific details related to engagement and communications as these will depend 
upon the detailed engagement plan to be developed and finalized in Stage 1.  

 

 

The key tasks and deliverables for each stage are described in the table below. 

Stage 1: Develop Engagement Plan  
 
Estimated Timeframe: May to August 2021 

 Engagement Plan: 
 

1. Hold a Council Workshop in May 2021 to orient Council to the area-specific planning 
work completed to date, the factors that have changed and to share preliminary 
thoughts on the scope of work and engagement required, including project givens 
(i.e. the areas where no public feedback is required, legislative matters etc.). 
 
NOTE: Completed by Staff.  Please find links to the staff presentation and recorded 
session. 
 

2. Finalize an engagement plan based on Council’s feedback. 
 

https://burlingtonpublishing.escribemeetings.com/filestream.ashx?DocumentId=48932
https://burlingtonpublishing.escribemeetings.com/Meeting.aspx?Id=f0f625e5-f716-418e-a2fc-c390a5427bcd&Agenda=Merged&lang=English&Item=14&Tab=attachments
https://burlingtonpublishing.escribemeetings.com/Meeting.aspx?Id=f0f625e5-f716-418e-a2fc-c390a5427bcd&Agenda=Merged&lang=English&Item=14&Tab=attachments
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NOTE: City staff have prepared a draft engagement plan, included as Appendix B to 
PL-27-21:  Major Transit Station Area Area-Specific Planning Terms of Reference.  
 

 

Stage 2: Review and Present Background Materials 
 
Estimated Timeframe: August 2021 

 
1. The successful proponent will be responsible for preparing a Project Team 

Communication and Responsibilities Plan. The memo will be approximately 1-2 
pages and will outline the communication process and responsibilities related to the 
delivery of the MTSA ASP Project. The memo will be approved by City staff and 
signed by the City’s Manager of Policy and Community or the Coordinator of 
Community Initiatives and the successful proponent’s project manager.  
 

Background: 
 

1. Review the New Official Plan (2020), Tall Building Design Guidelines and Mid-rise 
Design Guidelines, Burlington’s Climate Action Plan and Sustainable Building and 
Development Guidelines. 

2. Review all background work that has been completed to date on the Aldershot GO, 
Burlington GO and Appleby GO Area-Specific Plans, to be provided by City staff. 

3. Review all applicable provincial and regional policies, including policies proposed in 
Region of Halton's Regional Official Plan Amendment (ROPA) 48.  

4. Prepare a background information memo for public release which states the context 
of the Major Transit Station Area (MTSA) Area-Specific Planning Project including 
what can and what cannot be considered through this work. The memo will be used 
to orient stakeholders to the project and will be used throughout the project to 
ensure alignment with project goals. The memo will include information on: 

 the Mobility Hubs Study Area-Specific Plan process and technical work 
completed or in progress to date, including the connection to the City’s Phase 
2 Downtown and Burlington GO MTSA Flood Hazard and Scoped Stormwater 
Management Assessment; 

 information and discussion about changes since the pause of the Mobility 
Hubs Mobility Hubs Study Area-Specific Plan Study in Q1 2019; 

 general information about the Provincial Growth Plan, the Planning Act, 
Regional Official Plan and requirements related to Protected MTSAs, MTSAs 
and Urban Growth Centre specifically; 

 information about the Metrolinx Regional Transportation Plan and the 
connection to the City’s Housing Strategy;  

 a summary of key themes of public and stakeholder feedback from Mobility 
Hub Study; and, 
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 any other information that stakeholders and the public would need to 
participate fully in the discussion. 
 

NOTE: City staff will prepare the background information memo for public release. 
 

5. Prepare an analysis of existing community infrastructure within and in proximity to 
each study area, while recognizing the urban context of GO Station areas. The scope 
of work must be confirmed with Halton Region.  
 
NOTE: City staff will prepare the community infrastructure analysis to inform the 
development of a Community Infrastructure Plan to be developed by the successful 
proponent as outlined in Stage 4a. 

 

Stage 3 – Develop Preferred Precinct Plans  
(August – December 2021) 
 

Stage 3a –Supporting technical studies  

Estimated Timeframe: August - December 2021  

 
NOTE: These tasks are anticipated to be completed between August to December 2021. 
Some may extend beyond this time, if required.  
 
Foundational Technical Work to be Updated: 
 

1. The following study has been prepared as part of the 2017-2019 Mobility Hubs scope 
of work but requires additional work to be updated. Once complete, as detailed 
below, this study will be released publicly: 

 

 Market Analysis: A Market Analysis was completed during the Mobility Hubs 
Study. The successful proponent will be delivered this technical work by City 
staff. This task includes a review and addendum to discuss Inclusionary Zoning in 
Protected Major Transit Station Areas in accordance with findings and work 
undertaken though the City of Burlington Housing Strategy. The addendum will 
include recommendations related to: 

o directions for Inclusionary Zoning official plan policies; 
o directions for an Inclusionary Zoning By-law, including but not limited to, 

- Threshold triggers 
- Set aside rates 
- Feasibility  
- Opportunities for flexible implementation  
- definitions 
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The estimate timeframe for this task is to be determined and is dependent on 
the Housing Strategy. Alignment with the City’s Housing Strategy Study will be 
required. 

 
NOTE: This task will include making any revisions based on City and agency 

feedback. 

2. The following studies have been prepared as part of the 2017-2019 Mobility Hubs 
scope of work but require additional work to be completed. These technical studies 
will be completed separately, and the successful proponent will be delivered these 
final technical studies by City staff. As part of the Mobility Hubs Study preliminary 
technical information memos were delivered in Appendices A1, B1 and C1 of staff 
report PB-76-17 GO Station Mobility Hubs Preferred Concepts: Aldershot GO, 
Burlington GO and Appleby GO. The successful proponent will be responsible for 
incorporating findings from technical work into all deliverables as outlined though 
this Term of References and ensure alignment with area-specific planning work and 
all technical studies. City staff will facilitate and manage the coordination between 
the successful proponent and the consultant(s) completing the technical studies 
listed below. The successful proponent may be required to attend meetings and/or 
phone calls with the consultant(s) completing the technical studies listed below.   

 

 Scoped Environmental Impact Studies: The scope of work has been confirmed 
with the appropriate agencies. The environmental impact study and flood plain 
analysis have been completed and comments have recently been received from 
the Region of Halton and Conservation Halton.  
 

 Flood Hazard Assessment and Scoped Stormwater Management Assessments: 
The scope of work has been confirmed with the appropriate agencies. The flood 
plain analysis has been completed and comments have recently been received 
from the Region of Halton and Conservation Halton.  
 

 Functional Servicing Study: The Functional Servicing Study requires updates to 
confirm capacity to 2051 and respond to recent agency feedback, in alignment 
with Regional Master Servicing Plans and city stormwater plans. The previous 
Functional Servicing Study was based upon full build out plan.  
 

 Air Quality Study: The scope of work has been confirmed with the appropriate 
agencies. The air quality analysis has been completed and comments have 
recently been received from the Region of Halton.  
 

Technical Work to be Undertaken: 
 

1. The following studies will be undertaken by the successful proponent: 
 

https://burlingtonpublishing.escribemeetings.com/Meeting?Id=3a1ef902-0a0f-4ff3-807d-7508ff37fc3f&Agenda=PostMinutes&lang=English#12
https://burlingtonpublishing.escribemeetings.com/Meeting?Id=3a1ef902-0a0f-4ff3-807d-7508ff37fc3f&Agenda=PostMinutes&lang=English#12
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 Transportation Assessment: The successful proponent will undertake a 
Transportation Assessment for the Aldershot GO MTSA, Downtown Burlington 
UGC/ Burlington GO MTSA and Appleby GO MTSA as detailed in Appendix G: 
Transportation Assessment Scope of Work. 
 

 Land Use Compatibility Study: The successful proponent will undertake a Land 
Use Compatibility Study which will consider the outcomes and recommendations 
from the Air Quality Study and Pre-Feasibility Noise and Vibration Study. This 
entails any further analysis or work related to the Provincial Policy Statement, 
2020 or any updates to Provincial Land Use Compatibility Guidelines and other 
Provincial guidelines. This work will include recommendations to minimize and 
mitigate any potential adverse effects from odour, noise and dust and other 
contaminants, minimize risk to public health and safety, and to ensure the long-
term operational and economic viability of major facilities3 in accordance with 
Provincial guidelines, standards and procedures. This scope of work must be 
confirmed with City and Region of Halton staff prior to the initiation of this work.  

 
NOTE: All tasks include making any revisions based on City and agency feedback. 

No Further Work Required: 
 
The following studies have been completed as part of the Mobility Hubs Study scope of 
work and require no further updates.  The successful proponent will be delivered these final 
technical studies by City staff: 
 

 Stage 1 Archaeological Assessments 

 Cultural Heritage Resource Assessments 

 Pre-Feasibility Noise and Vibration Study 
 

Stage 3b:  Develop preliminary preferred precinct plans and policy/zoning directions 

Estimated Timeframe: August – Mid-September 2021 
 

Preliminary Preferred Precinct Plans: 
 

1. The successful proponent will refine and build upon the May 2018 draft precinct 
plans for the three MTSAs to develop preliminary preferred precinct plans that take 
into account the findings of the preliminary studies/analysis, ensure coordination 
with the Halton Region Municipal Comprehensive Review (MCR), as well as previous 

                                                           
3 Major facilities: means facilities which may require separation from sensitive land uses, including but not limited 
to airports, manufacturing uses, transportation infrastructure and corridors, rail facilities, marine facilities, sewage 
treatment facilities, waste management systems, oil and gas pipelines, industries, energy generation facilities and 
transmission systems, and resource extraction activities (Provincial Policy Statement, 2020) 
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public, stakeholder and Council feedback on the 2018 draft precinct plans. At a 
minimum, the preliminary preferred precinct plans will achieve the objectives 
outlined in Section 3.1 of this document, City’s general objectives for Major Transit 
Station Areas (MTSAs) found within Subsection 8.1.2 (1) “Objectives” of the 
Burlington Official Plan, 2020, as well as objectives and policies of the Regional 
Official Plan and Regional Official Plan Amendment (ROPA) 48. The preliminary 
preferred precinct plans will evaluate all aspects of the plans, while achieving a 
minimum density target as approved through ROPA 48. 
 
For all preliminary preferred precinct plans, the following is required to be delivered 
as memos to support engagement in Stage 3c: 
 

 Update existing mapping to identify major land use, transportation, 
park/open space, public service facilities and natural heritage components of 
each preliminary preferred precinct plan; 
 

 population and employment projections to 2031, 2041 and 2051 of each 
refined precinct plan, on a block by block basis, based on appropriate 
assumptions (e.g. persons per unit etc.) and appropriate market advice; 
 

 policy and zoning directions, including but not limited to heights, built form, 
land uses, objectives and a Protected MTSA framework, as well as 
Inclusionary Zoning Framework directions informed by City of Burlington 
Housing Strategy and Market Analysis addendum to be completed in Stage 
3a. 

 
2. The successful proponent will identify properties formerly located within the 2018 

draft precinct plans which are no longer located within the study area as defined 
through this Terms of Reference document. For properties no longer within the 
study area which are currently designated residential or public service, the successful 
proponent will provide an approach to assess potential policy updates through this 
scope of work. 

 
 

Stage 3c:  Conduct public, agency and stakeholder engagement  

Estimated Timeframe: Mid-September to December 2021 
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1. Conduct public, agency and stakeholder engagement on the preliminary preferred 
precinct plans, policy and zoning directions, as per the engagement plan created in 
Stage 1.   

 
NOTE: This task is to be completed by City staff, in consultation with the successful 
proponent. The task may require the successful proponent to provide materials to 
support the public, agency and stakeholder engagement.   
 

2. Compile and analyze all feedback received during public, agency and stakeholder 
engagement on the preliminary preferred precinct plans and conduct follow up 
meetings as required. 
 
NOTE: This task is to be completed by City staff, in consultation with the consultant. 
 

3. Update preliminary preferred precinct plans and policy/zoning directions based on 
public and stakeholder feedback. 
 

4. The successful proponent will deliver an interim project report in November 2021 for 
public release which clearly describes the process and methodology related to the 
development of the preliminary preferred precinct plans, the assumptions applied 
and discussion of how public, stakeholder and Council feedback, including previous 
feedback on the 2018 draft precinct plans, informed the process. This report will also 
provide policy and zoning directions, including a Protected MTSA framework and 
Inclusionary Zoning Framework directions. The scope and content of this report must 
be confirmed with the City’s Project Team and informed by the Engagement Plan, 
including compliance with the Accessibility for Ontarians with Disabilities Act 
(AODA). The report must include and consider any preliminary findings from all 
technical studies outlined in Stage 3a, the Housing Strategy, the Phase 2 Downtown 
and Burlington GO MTSA Flood Hazard and Scoped Stormwater Management 
Assessment and Comprehensive Zoning-Bylaw Review. 
 

5. Present the interim project report which recommends preferred precinct plans and 
policy/zoning directions to Council for endorsement at a public meeting in December 
2021. Staff to prepare covering report and summary of engagement feedback. 
  
NOTE: This task is shared by City staff and the successful proponent. 

 
 

Stage 4:  Area-Specific Plans 

December – June 2022 
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Stage 4a:  Area-Specific Plans Development 

Estimated Timeframe: December – March 2022 

Technical Work to be Undertaken after endorsement of recommended preferred precinct 
plans: 
 

1. The successful proponent will undertake a Financial Impact Analysis to determine 
the individual and combined impact of the endorsed preferred precinct plans for the 
three MTSAs on both the capital and operating cost and revenue implications for the 
City of Burlington, and on a broad basis for the Regional Municipality of Halton and 
the Halton district School Boards.  
This entails an evaluation of the marginal and/or operating cost and revenues to the 
municipality which are directly associated with the residential and/or non-residential 
developments.  At a minimum the following will be considered: 

 Incremental capital and operating costs (program service costs, and operating 
costs of new capital works) of development 

 Growth related capital requirements and the lifecycle costs  

 Capital infrastructure to service the anticipated development 

NOTE: The City’s Finance department must be engaged to confirm the appropriate 

scope of work and to ensure alignment with Finance initiatives and future work such 

as a future Development Charges Background Study.  

 

Area-Specific Plans 

1. The successful proponent’s team will deliver a Final Project Report in March 2022 

that consists of three area-specific plans that incorporate items i. through x. listed 

below based on the Council endorsed preferred precinct plans resulting from Stage 

3c. The report will achieve the objectives of this terms of reference, provide planning 

justification and summarize and report on all findings and project inputs, including 

technical studies.  

The report will include the following components:   

i. An overview of the process undertaken to develop the area-specific plans; 

ii. Policy context discussion; 

iii. Detailed discussion and mapping of the recommended precinct plans, 

including the following: 

 a land use plan including parks and opens spaces; 

 a multi-modal transportation network plan (including details of new 

streets and/or required improvements to existing streets and 
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intersections, and transit facilities including the Aldershot GO, 

Burlington GO and Appleby GO Stations; 

 a community infrastructure plan; 

 urban design plan may be required, including 3D rendering which 

visually depicts the ASP, including heights, potential built form, land 

uses, and streets;  

iv. A summary of the technical report findings; 

v. A summary of any modifications recommended to the City-wide policy 

framework that support the MTSA area-specific plans; 

vi. A summary of any recommended Official Plan policies that apply to all MTSA 

area-specific plan areas;  

vii. Three distinct area-specific plans and associated Official Plan policy directions 

and recommendations including but not limited to the following 

considerations: 

 Protected MTSA policy framework, in accordance with the Planning 

Act; 

 Vision, objectives and policies; 

 permitted land uses (including heights/densities) to support complete 

communities; 

 Precincts policies;  

 Employment policies and targets, including office policies and the 

protection of employment functions (including policy directions 

regarding the achievement of minimum employment thresholds in 

conjunction with the development of non-employment uses); 

 improvements to infrastructure (including water, wastewater, hydro 

facilities, stormwater management and the transportation network, 

among others); 

 Regional Servicing;  

 Utilities;  

 land use compatibility policies (dust, noise, vibration, odour etc.) and 

appropriate mitigation measures; 

 natural heritage protection;  

 natural hazards policy and mapping, including spill flooding hazards; 

 environmental sustainability policies (including urban forestry 

considerations, low-impact development opportunities and district 

energy), developed in coordination with the City’s Climate Action 

(approved in 2020) and Adaptation Plans (under development); 
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 Conservation of built heritage and cultural heritage landscapes; 

 Community Benefits Charges considerations; 

 Development phasing;  

 Urban Design policies, including built form policies, transition policies 

to adjacent low density residential, retail and service commercial 

uses, active transportation and other issues as required;  

 Transportation, active transportation and transit policies, developed 

in alignment and coordination with the MTSA Transportation 

Assessment and other policies and initiatives (e.g. Metrolinx – 2041 

Regional Transportation Plan, Mobility Management Strategy for 

Halton, Burlington’s New Official Plan, Burlington’s Integrated 

Mobility Plan and Transit Mobility Plan, MTO Guidelines etc.) which 

support the creation of pedestrian, cycling and transit-oriented 

environments, including Transportation Demand Management, 

complete streets, parking standards and management, and transit 

supportive public realm and urban design elements; 

 Parks, including the identification of new parks and linkages with 

surrounding neighbourhoods; 

 Community Infrastructure policies  

 innovative measures to achieve new or upgraded community 

infrastructure in an urban redevelopment context (including parks 

and open spaces and affordable housing;  

 housing mix (in terms of size and form) in order to accommodate a 

range of demographics and income levels, including families;  

 the provision of affordable housing including the establishment of 

associated targets; and, 

 other policies as required based on the outcomes of the studies 

undertaken in each MTSA area and the Region of Halton Municipal 

Comprehensive Review and approved Regional Official Plan 48. 

 

viii. Inclusionary Zoning Framework including the development of draft enabling 

policies and draft zoning regulations, in coordination with the findings of the 

City’s Housing Strategy;  

 

ix. A summary of next steps to be addressed in Stage 5 of the project, including:   

 Zoning directions including but not limited to: 

- permitted uses; 
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- minimum or maximum densities;  

- minimum or maximum heights;  

- parking rates; and, 

- other zoning regulations as required based on the outcomes of 

the studies undertaken in each MTSA area; 

 

 Urban design directions including but not limited to: 

- Guidance to promote active transportation and transit 

supportive land uses 

- other urban design guidelines as required based on the 

outcomes of the studies undertaken in each MTSA area; 

 

NOTE: The City’s Urban Design staff must be engaged to confirm the 

appropriate scope of work and to ensure alignment with other Urban Design 

Initiatives.  

 

x. Provide high level direction for future implementation measures including, 

but not limited to, the following: 

 Potential recommendations for financial incentive programs (CIPs); 

 Strategies for funding and implementing new infrastructure (local 

road, transit infrastructure, district energy / climate adaptation 

infrastructure etc.) and infrastructure improvements in a non-

greenfield and highly fragmented ownership context; 

 Achieving high quality public realm and architectural design 

excellence (e.g. privately owned public spaces (POP) etc.) 

 Establishing district energy networks; and, 

 Strategies for monitoring/assessing the plans’ successful 

implementation.  

Staff will review all policy directions and recommendations to ensure coordination and 

consistency with other official plan policies and corporate projects/studies. 

 

Official Plan Amendment 

City staff will be responsible for preparing three (3) draft Official Plan Amendments (OPAs) 

and associated staff report for Council, which is targeted for consideration by June 2022. 

The successful proponent will provide advice and peer review of policies as required.  
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Stage 4b:  Conduct public, agency and stakeholder engagement  

Estimated Timeframe: April – June 2022 
 

1. Conduct public, agency and stakeholder engagement to share the final report and 
three ASPs as well as gather feedback on proposed associated Official Plan 
Amendments to be presented at Statutory Public Meeting, based on the 
engagement plan created in Stage 1. 

 
NOTE: This task is to be completed by City staff, in consultation with the successful 
proponent. The task may require the successful proponent to provide materials to 
support the public, agency and stakeholder engagement.   
 

2. Compile and analyze all feedback received during public, agency and stakeholder 
engagement and conduct follow up meetings as required. 
 
NOTE: This task is to be completed by City staff, in consultation with the consultant. 
 

3. City Staff and successful proponent:  Attend Statutory Public Meeting in May 2022 to 
present key ASP/report findings to Council members, including the proposed Official 
Plan Amendments. 
 

4. Attend Council Meeting to present ASPs/final report for approval and proposed 
OPAs for adoption in June 2022. Staff to prepare covering report and summary of 
engagement feedback. The proposed OPAs will then be forwarded to Halton Region 
for approval. 

 
 

Stage 5:  Zoning and Urban Design Guidelines Development 

Estimated Timeframe: July – December 2022 

Zoning By-Law Amendment 

1. The successful proponent’s team will deliver a memo that consists of zoning regulation 

directions based on the Council approved area-specific plans and the implementing 

Official Plan Amendments forwarded to Halton Region for approval. The memo will 

include summarizing and reporting on all findings and project inputs, including technical 

studies related to the development of zoning regulations.  

The memo will include zoning directions including but not limited to the following: 

 permitted uses;  
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 minimum or maximum densities;  

 minimum or maximum heights; 

 required parking rates; and, 

 other draft zoning regulations as required base on the outcomes of the studies 

undertaken in each MTSA area. 

Staff will review all zoning directions to ensure coordination and consistency with other 
corporate projects/studies. 
 
City staff will be responsible for preparing the zoning by-law amendment and associated 
Council staff report, which is targeted for consideration by December 2022. The successful 
proponent will provide advice and peer review of zoning regulations as required. 
 
Urban Design Guidelines 

2. The successful proponent’s team will deliver a memo that consists of urban design 

directions based on the Council approved area-specific plans and the implementing 

Official Plan Amendments forwarded to Halton Region for approval. The memo will 

include urban design directions including but not limited to the following: 

 

 Directions to promote active transportation and transit support land uses in 

accordance with Regional standards  

 other urban design directions as required based on the outcomes of the studies 

undertaken in each MTSA area; 

NOTE: The City’s Urban Design staff must be engaged to confirm the appropriate 

scope of work and to ensure alignment with other Urban Design Initiatives.  

City staff will be responsible for preparing urban design guideline(s), as needed, which are 

targeted for consideration by December 2022. The successful proponent will provide advice 

and peer review of zoning regulations as required. 

NOTE: Alternatively, if the proponent can deliver zoning regulation directions and urban 
design guideline directions in the Final Report to be delivered in Stage 4a, please provide 
details as part of the response to Requests for Proposals submission. 
 

 

Key Deliverables: 

Project Stage Deliverables Completion by: 
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Stage 1: Develop 

Engagement Plan 

 

1. Engagement Plan  
 

NOTE: Staff will prepare and finalize 
the engagement plan. 

August 2021 

Stage 2: Review 

background material 

 

2. Project Team Communications 
and Responsibilities Plan 
 

3. Background Information Memo 
 

NOTE: Staff will prepare the 
Background Information Memo. 

August 2021 

 

 

August 2021 

 

Stage 3b:  Develop 

preliminary preferred 

precinct plans and 

policy/zoning 

directions 

4. Preliminary preferred precinct 
plans Memos 

Early September 

2021 

Stage 3c: Conduct 

public, agency and 

stakeholder 

engagement  

5. Interim Project Report November 2021 

Stage 4a: Area-Specific 

Plans Development 

6. Final Project Report March 2022 

Stage 5: Zoning and 

Urban Design 

Guidelines 

Development 

7. Zoning Regulations Memo 
 

8. Urban Design Guidelines Memo 

Early October 2022 

Supporting Studies  * To be completed throughout to inform, assess and support 
precinct plan refinement and Area-Specific Plans.  

 

6. Project Organization and Additional Requirements 

Project Management  

The City’s MTSA Area-Specific Planning Project is to be managed by the Coordinator of 

Community Initiatives who will be accountable to the Manager of Policy and Community and to 

the MTSA ASP Steering Committee. The work as described in this Terms of Reference, will be 

undertaken by the successful proponent, with the assistance of staff from Community 

Initiatives and other City staff, as required.  

To support the delivery of MTSA Area-Specific Plans as outlined in these Terms of Reference, a 

Final Engagement Plan will be developed by City staff in consultation with Council, the project 

Steering Committee, and other interested and engaged groups and individuals.   
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MTSA ASP Project Steering Committee  

A MTSA ASP Project Steering Committee will be established to give strategic advice on matters 

related to this project. The Steering Committee will be made up of the following city staff, or 

their delegate.  

 City Manager  

 Executive Director of Community Planning, Regulation and Mobility  

 Executive Director of Environment, Infrastructure and Community Service 

 Executive Director of Legal Services and Corporation Counsel 

 Chief Financial Officer  

 Director of Community Planning 

 Director of Corporate Communications and Government Relations   

 CBO/Director of Building & Bylaw  

 Director of Transportation Services 

 Director of Transit  

 Deputy Corporation Counsel 

 Director of Roads, Parks and Forestry 

 Executive Director, Burlington EcDev 

It is expected that the Steering Committee will meet as follows: 

 At project initiation to review the detailed workplan; 

 To provide comments and approve the Engagement Plan; and  

 To review key deliverables, as required.  

 To provide, as required, strategic advice to the project team and consultants 

Furthermore, the committee will be consulted on as-needed basis should additional issues arise 

that have not been anticipated by the Terms of Reference.  

The project team is made up of the City’s Planning Staff (Community Initiatives, Policy, 

Development and Design, Capital Works and Transportation) and the successful proponent.  

The division of responsibilities from the perspective of City’s Planning Staff and successful 

proponent’s team are described generally below.  It will be the responsibility of the City’s 

Planning Staff, in consultation with the successful proponent to confirm these responsibilities 

and to confirm associated timelines beyond those generally described in Section 5.  

City’s Planning Staff Responsibilities 

 Project management; 
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 Ensuring alignment between the scope of work outlined in this Terms of Reference and 

project work undertaken;  

 Providing the successful proponent with technical work completed separately to inform 

the MTSA ASP Project 

 Providing background information and the assembly of necessary data, reports, 

contacts, etc. to the successful proponent;  

 Ensuring alignment and connections between the MTSA ASP Project and other city 

initiatives; 

 Providing knowledge and support to the successful proponent as well as establishing 

and managing data sharing requirements and appropriate agreements;  

 Preparing and implementing the detailed Engagement Plan ensuring the successful 

proponent is connected to the engagement plan activities; 

 Ensuring city departments sign off on any assumptions and requirements related to 

Data Collection/Analysis prior to the consultant advancing the work; 

 Leading and coordinating communication between the City, the successful proponent 

and their consortium, partner agencies, stakeholders and the community;   

 Coordinating, preparing and facilitating community and stakeholder engagement 

initiatives;  

 Monitoring, reviewing and providing feedback and/or revisions on the work of the 

successful proponent;  

 Preparing staff reports to City Council based on the work of the successful proponent;  

 Reviewing and editing draft deliverables to ensure coordination and consistency with 

other official plan policies and zoning by-law; 

 Analyzing, consolidating and responding to public comments/feedback, in consultation 

with the successful proponent.  

 Coordinating and engaging with the MTSA ASP Project Steering Committee  

The successful Proponent’s Team Responsibilities 

 Coordinating the consulting team;  

 Project management support; 

 Ensuring regular communications with the City’s project manager, based on an agreed 

to communications plan at the outset of the project; 

 Ensuring alignment between the scope of work outlined in this Terms of Reference and 

project work undertaken;   

 Attend and support at project committee meetings (as required), engagement events 

and at City Committee/Council meetings;  

 Delivering all project deliverables as outlined in Section 5.0;  
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 Maintaining project budget and regular monitoring and reporting of hours billed 

directly, broken down by the project’s key tasks/deliverables on a monthly basis; and 

 Preparing detailed invoices broken down by tasks and work completed, in alignment 

with the project budget. 

 Informing the finalization of the Engagement Plan and have a role implementing the 

engagement plan 

It is the expectation of the City of Burlington that the successful proponent’s team members 

(including any sub-consultants) have the required and appropriate qualifications.  The Lead 

Consultant/Project Manager must be a Registered Professional Planner (or equivalent) and/or 

Member of the Canadian Institute of Planners. 

Project Meetings 

Meetings between the City’ project lead and the successful proponent will take place, as 

required and specified in the Communication and Responsibilities Plan.  Check-ins between the 

City’s project manager, and the successful proponent will be required, and it is expected that 

regular email correspondence will occur throughout the project.  Larger team meetings, 

including the attendance of additional successful proponent’s team members, will be scheduled 

as required. Staff will be responsible for leading, coordinating and facilitating all meetings. 

Consultation and Engagement 

City Staff will develop an Engagement Plan as well as coordinate, prepare for, facilitate and 

present at public and stakeholder meetings and consultation events with supporting 

presentations from the successful proponent, as required. The successful proponent, including 

other consulting team members as required, will have a role in implementing the engagement 

plan and may also be asked to present for a portion of each meeting as well as assist in 

answering questions and other tasks as required. 

The successful proponent must be available for additional public and stakeholder meetings and 

consultation events as required. It is also expected that the successful proponent will provide a 

continued public presence throughout the process. 

Committee/Council meetings 

It is anticipated that there will be, at minimum, four Committee/Council meeting where the 

successful proponent including other consulting team members (as required), will be required 

to attend and assist City staff in presenting and answering any questions. Attendance at 

additional Committee/Council meetings may be required, as needed. 

City Department, Agency and Stakeholder meetings 
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Staff will facilitate meetings with the MTSA ASP Project Steering Committee, City departments, 

separate technical consultants, agencies and key stakeholders through the project. The 

successful proponent, and other consulting team members (as needed), may be required to 

attend such meetings as deemed necessary.  

Procurement Process  

These Terms of Reference including any recommended refinements and any relevant additional 

details, will proceed through a formal Request for Proposal (RFP) process as soon as possible.  

Budget  

The budget must be inclusive of all the project tasks and deliverables described in this Terms of 

Reference. The successful proponent is to provide a detailed task list with estimated hours and 

costs broken down by subtask as described in the sections above. 
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Appendix A: Burlington GO MTSA Special Planning Area

 

As noted in Subsection 2.3.1 i) of Burlington’s Official Plan, 2020, “In Burlington there are three MTSA Special 
Planning Areas identified by the City around the Burlington GO, Aldershot GO and Appleby GO Stations. All three 
areas are major transit station areas. In this Plan, the three MTSA Special Planning Areas are identified as areas 
that will be subject to further detailed area-specific planning. The boundaries of the major transit station areas and 
assignment of growth targets will be confirmed through the Region of Halton’s municipal comprehensive review in 
conformity to the Provincial Growth Plan”. Note: Burlington’s Official Plan, 2020 is under appeal.   
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Appendix B: Aldershot GO MTSA Special Planning Area

 

As noted in Subsection 2.3.1 i) of Burlington’s Official Plan, 2020, “In Burlington there are three MTSA Special 
Planning Areas identified by the City around the Burlington GO, Aldershot GO and Appleby GO Stations. All three 
areas are major transit station areas. In this Plan, the three MTSA Special Planning Areas are identified as areas 
that will be subject to further detailed area-specific planning. The boundaries of the major transit station areas and 
assignment of growth targets will be confirmed through the Region of Halton’s municipal comprehensive review in 
conformity to the Provincial Growth Plan”. Note: Burlington’s Official Plan, 2020 is under appeal. 
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Appendix C: Appleby GO MTSA Special Planning Area

 

As noted in Subsection 2.3.1 i) of Burlington’s Official Plan, 2020, “In Burlington there are three MTSA Special 
Planning Areas identified by the City around the Burlington GO, Aldershot GO and Appleby GO Stations. All three 
areas are major transit station areas. In this Plan, the three MTSA Special Planning Areas are identified as areas 
that will be subject to further detailed area-specific planning. The boundaries of the major transit station areas and 
assignment of growth targets will be confirmed through the Region of Halton’s municipal comprehensive review in 
conformity to the Provincial Growth Plan”. Note: Burlington’s Official Plan, 2020 is under appeal.
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Appendix D: Proposed Downtown Burlington GO UGC/MTSA  

Excerpt from draft Regional Official Plan Amendment No. 48. Proposed boundaries are subject to change per the final approved 

ROPA 48. 
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Appendix E: Proposed Aldershot GO MTSA  

Excerpt from draft Regional Official Plan Amendment No. 48. Proposed boundaries are subject to change per the final approved 

ROPA 48. 
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Appendix F: Proposed Appleby GO MTSA  

Excerpt from draft Regional Official Plan Amendment No. 48. Proposed boundaries are subject to change per the final approved 

ROPA 48. 
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Appendix G 

Major Transit Station Area Area-Specific Planning Project  

Transportation Assessment Scope of Work 

This scope of work is intended to guide the completion of a Transportation Assessment for the 
Aldershot GO MTSA, Downtown Burlington UGC/ Burlington GO MTSA and Appleby GO MTSA 
as detailed below. 

Please note that, while the following details represent City staff’s best efforts to identify 
required project components, timing and deliverables based on the intended progression of 
work and project schedule outlined in Section 5 of the Major Transit Station Area Area-Specific 
Planning Project Terms of Reference, the details and timing of specific components may be 
subject to change.    

Study Objectives 

 Assess traffic and transportation impacts of future transit-supportive population and 
employment densities while considering existing and planned transportation, active 
transportation, and transit facilities.   

 Refine the draft transportation network & street fabric so that it facilitates direct and 
multi-modal access to key trip generators and provides connectivity to the station lands 
and surrounding areas.  Must coordinate with all relevant planned infrastructure 
improvements in the study area. 

 Develop a network plan that supports and prioritizes transit users, and active modes of 
transportation, in alignment with the vision, values and objectives of the Burlington 
Integrated Mobility Plan (IMP). 

 Evaluate and refine, if necessary, target modal splits for the MTSA study areas, 
expanding on the mode share profile developed as part of the Burlington IMP.  

 Identify and protect lands that may be needed for future enhancements or expansion of 
transportation infrastructure (includes all modes). 

 Identify and determine what transportation, transit and active transportation 
infrastructure improvements are required to enable the development of the MTSA’s and 
what investments are needed to support the vision for these lands. Propose a schedule 
of required improvements. 

 Identify network connections to the surrounding areas that can be made, or improved 
upon, in order to facilitate growth. 

 Identify programs that will support the development of the MTSA’s and what level of 
investment is required to support the programming (i.e. Smart Commute or other 
similar Transportation Demand Management (TDM) program, microtransit, etc).  
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Background Research and Existing Conditions 

 Assemble and review all relevant policy, background studies, plans and data which will 
include: 

o Burlington Cycling Plan (2021) 
o Burlington Community Trails Strategy (2015) 
o Burlington Transit 5 Year Business Plan (2020) 
o Burlington City Wide Parking Standards Review (2016) 
o Burlington Capital Budget (2021) 
o Burlington Integrated Mobility Plan (in development) 
o QEW Prosperity Corridor Block Plan and Implementation Study (in development) 
o Halton Region Mobility Management Strategy (2017) 
o Halton Region Transportation Master Plan (2011) 
o Halton Region Active Transportation Master Plan (2015) 
o Defining Major Transit Requirements for Halton Region (2019) 
o Greater Golden Horseshoe Transportation Plan (in development) 
o Metrolinx 2041 Regional Transportation Plan 
o 407 Transitway - Brant Street to Hurontario Street Environmental Assessment 
o Highway 403 and QEW - Freeman Interchange Environmental Assessment 

 

 Utilizing available transportation data, assess the existing conditions of transportation 
facilities for baseline purposes. Consultant to advise on preferred methodology to 
calibrate available data for analysis purposes, which takes into consideration current 
impacts to traffic due to COVID.  

o Consultant will include the following in the assessment: 
 13 Halton Regional Arterial Intersections; 
 7 MTO Ramp Facilities (Both Directions to be included); 
 30 City Road Intersections; 
 Any other intersections deemed required   

NOTE: Existing conditions assessment scope to be confirmed with City Staff 
o The Transportation Assessment must be prepared in accordance with the Halton 

Region Transportation Impact Assessment Guidelines and the Ministry of 
Transportation Assessment Guidelines, where applicable.   

o Access to the Regional road network must be in accordance with the Halton 
Region Access Management Guidelines and Halton Region By-Law 32-17 

 Further refine and establish baseline assumptions which will be utilized for scenario 
testing  

 Prepare an opportunities and constraint analysis for potential network improvements 

for the study areas based on the modelling of the network concepts. Prepare any 

additional mapping that would reflect the outcome of this opportunities and constraints 

analysis. 
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NOTE: The successful proponent will interface with City staff, who will liaise with the Region 
and MTO as needed. The successful proponent may be required to attended meetings with 
Region and MTO if required.   

Scenario Testing and Study Outcomes 

 A multi-modal transportation network plan including details of additional transportation 
facilities and required improvements to existing infrastructure. These facilities will be 
supported by way of the needs identified by the land use requirements in each MTSA, 
and overall goals and objectives of the ASP. Furthermore, this network will be supported 
by the analysis conducted by the consulting team. 

 Policy directions, developed in coordination with other plans and initiatives, which 
support the creation of pedestrian, cycling and transit-oriented environments, including 
transportation demand management, complete streets, parking management and 
transit supportive public realms. 

 Supporting technical analysis which illustrates the need and justification for the 
proposed network and references appropriate industry specific guidelines which aid in 
supporting recommendations.  

 Provision of all relevant mapping and outputs used in the technical analysis by the 
consulting team.  

 Development of supporting official plan policy and zoning by-law recommendations for 
consideration in the development of area-specific plans, Official Plan Amendments and 
Zoning By-law amendments. May include, but not be limited to, policy and zoning 
recommendations related to: 

o required parking rates for inclusion in zoning bylaw; 
o required TDM measures to support development of the MTSA’s; 
o identification and specification of required ROW elements; 
o policy and standards that support active and sustainable transportation.   

 

Timing and Key Deliverables  

It is the responsibility of consultants undertaking this work to identify a workplan to complete 
deliverables in alignment with the intended progression of work and project schedule outlined 
in Section 5 of the Major Transit Station Area Area-Specific Planning Terms of Reference. 

 

 

 

 


