


# CONTEXT **The Elgin Promenade**



## The Elgin Promenade

# PHASE 4



# PHASE 4



## Early Public Engagement (2019)

# PHASE 4

- ✓ Downtown Business Association (BDBA)
- ✓ Downtown Parking Committee (DPC)
- ✓ Burlington Accessibility Advisory Committee (BAAC)
- ✓ External Partners (e.g. Halton Region)
- ✓ Adjacent Land Owner
- ✓ Ward Councillor
- ✓ Project Webpage Update



# PHASE 4

## Activation Area



### Upcoming Public Engagement (2020)

- ✓ ~~Design charette~~ (cancelled COVID 19)
- ✓ Get Involved Burlington
- ✓ **NEW** - On-line vote to pick preferred option

# PHASE 4

### Upcoming Public Engagement (2020)

- ✓ Get Involved Burlington – **vote to pick preferred option**
- ✓ Virtual Engagement (BDBA)
- ✓ Banner on 360
- ✓ Media Releases
- ✓ Facebook/Instagram

# PHASE 4

## SUMMARY

- ✓ Design and Engagement – summer 2020
- ✓ Permits and Approvals – summer 2020
- ✓ Capital Budget & Forecast Process – fall 2020  
(addition of activation area)
- ✓ Tender – Jan/Feb 2021
- ✓ Construction - spring 2021

